

## PROJECT UPDATE CASS77PROJECT August 11, 2017

### **CSAH 77 (Interlachen Road) IMPROVEMENTS Cass County, City of Lake Shore, MN**

**Week of August 14<sup>th</sup>:** Construction work continues on the wetland excavation and surcharge area for the rest of this week and into next week. The Contractor began in removal of the blacktop shoulders and some of the mainline pavement from Sandy Point Road to Agate Lake Road, grading and storm sewer work will begin in this area late next week or the week after. **Work continues in the area from Sandy Point Road for about 1.5 miles north to the North Cul De Sac of Pebble Beach Road.** The road will remain closed in this area.

We anticipate that **next week**, the contractor will be working on placing the actual Surcharge and grading CR 77 **just North of the access to Pebble Beach Road and there will be a full closure in this area to all traffic for a short period of time.** The Surcharge will raise the height of CR 77 around 3 to 4 feet. The Access to Pebble Beach Road will continue to be directly affected by this work, along with business and residents access down to the south limits of the project.

Please pay attention while driving in the construction area, and proceed with caution as there are a number of utility contractors and others working along the entire corridor, along with pedestrians and bicyclists. Let's be safe, share the road, and we appreciate your cooperation.

Please call Steve Merten, Project Superintendent, of Tom's Backhoe at 702.250.7156 or Ron Bray, WSB Project Manager at 612.360.1280 with email at [rbray@wsbeng.com](mailto:rbray@wsbeng.com) if you have questions or comments. The Project website at [cass77project.com](http://cass77project.com) has been updated to incorporate moving forward with construction information. Information may also be found at the Cass County website at <http://www.co.cass.mn.us/> as posted.